CENTRAL ELECTRICITY REGULATORY COMMISSION

6th, 7th & 8th Floors, Tower B, World Trade Centre, Nauroji Nagar, New Delhi- 110029 Ph: 011-26189709 Fax: 011-20904365

Petition No.: 212/TT/2024

Date: 7.5.2025

То

Shri Moh. Mohsin Sr. General Manager (Commercial), Power Grid Corporation of India Limited, Saudamini, Plot No. 2 Sector-29, Gurgaon-122001

Subject:- Petition for the determination of transmission tariff from COD to 31.3.2024 for seven no. of assets under "Provision of Spare ICTs in Northern Region"

Sir,

With reference to your Petition mentioned above, I am directed to request you to furnish the following information under Regulation 28(10) of the Central Electricity Regulatory Commission (Conduct of Business) Regulations, 2023, on an affidavit, with an advance copy to the respondents/ beneficiaries, latest by 26.5.2025:-

2019-24 Period

- a) Detailed reasons for time over-run and correspondence exchanged, if any, chronology of the time over-run along with documents in the format as per Annexure-I.
- b) Provide a soft copy of the Liability Flow Statement in xlsx format.
- c) Provide CMD certificate for Asset-7 along with RLDC and CEA Energization certificates for all the assets in support of COD.
- d) Provide computation of Notional IDC.
- 2. Confirm whether there is no further additional information required to be submitted by the Petitioner.
- 3. Confirm whether all the assets under the instant Transmission Scheme have been completed and whether they are covered under the instant Petition.

4. In case the above said information is not filed within the specified date, the Petition shall be disposed based on the information already on record.

Yours faithfully,

-/Sd (Kamal Kishor) Deputy Chief (Law)

Annexure-I

Activity	Period of activity					Reason(s) for
	Planned		Achieved		Time over-run	time over-run
	From	То	From	То		
Land Acquisition						
LOA						
Supplies						
(Structure,						
equipment's, etc.)						
Civil works &						
Erection						
Testing &						
commissioning						
Other activities, if						
any, lead to time						
over-run.						